

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

JCR GLIS- Phase –I – Package -45 –Construction of Railway Bridge @ Km 319/27-29 on Secunderabad- Kazipet Section @ Km. 9.167 of South Canal of Dharmasagar Tank – Estimate for extra cost of the work – Approval - Accorded- Orders- Issued.

-----

**IRRIGATION & CAD (M&MI.T1.A1) DEPARTMENT**

**G.O.Ms.No. 105**

**Dated:13-11-2013**

**Read the following:**

From the Chief Engineer, GLIS., Warangal, Lr.No.CE/GLIS/WGL/DEE/Camp No.44, dated.19.05.2010, 30.07.2010, 01.10.2010, dt:20.08.2011, 21.11.2011, 16.03.2012 , 20-03-2013 and 30.05.2013.

\*\*\*\*\*

**ORDER:**

In the references read above, the Chief Engineer, GLIS, Warangal has submitted that the work of GLIS – Phase – I Package – 45 was entrusted to M/s KSRPIPL and M/s KVL & CO (JV) for Rs.48.90 crores with 16.5238% less over the estimate value. The Chief Engineer, GLIS has further submitted that the Construction of Railway Bridge (for 2 – Tracks as existing) at Km.319/ 27-29 on Secunderabad – Kazipet Railway Section at Km.9.167 of South Canal of Dharmasagar Tank was included in the agreement of Package-45 of Phase-I of JCR-DLIS. After concluding the Agreement of Package-45 with M/s KSRPIPL and M/s KVL & CO (JV) Hanamkonda, the proposals were submitted to the Senior Divisional Engineer (Works), South Central Railway, Secunderabad for according permission to construct the suitable structure at the South canal crossing of Dharmasagar Tank.

2. Based on the general Drawing communicated by the Railway authorities, the EPC Agency has prepared the detailed designs and drawings of the above Railway crossing for a length of 20 Mts. By Box pushing and 7.535 Mts Box Cast-in-Situ on either side and submitted for approval. Further, the EPC Agency has prepared the estimate for construction of Railway Bridge to an amount of Rs.84.175 Lakhs to suit the IBM provision and proposed with RCC Box of 1 x 10.85 M x 4.35 M (external size) /2 x 4.75 x 3.3 Mts internal size pushing type and Cast-in-Situ type for crossing South canal and submitted to the DEN/Central, Secunderabad Division, South Central Railways, Secunderabad by the Superintending Engineer, J. Chokka Rao Devadula Lift Irrigation Scheme Circle, Warangal. The Divisional Railway Manager (Works), South Central Railways, Secunderabad have accorded final permission for the crossing of Railway Bridge

3. The Chief Engineer, GLIS has submitted that the Superintending Engineer has reported that the agency has already executed the existing two track bridge work which is within their scope without claiming the extra cost of Rs.79,90,179/- and the agency has given a consent letter for construction of cast-in-Situ RCC Box 2x7.535 length for additional two tracks including constriction of Two super passages.

4. The Chief Engineer, GLIS has further submitted the detailed estimate along with detailed report for the extra cost involved for construction of Cast-in-Situ RCC Box for additional 2-tracks including construction of two Super Passages duly incorporating the necessary provisions for an amount of Rs.60,50,000/- and requested for necessary approval of the estimate at an early date.

5. In view of the circumstances, Government after careful consideration hereby accord approval for an amount of Rs 60,50,000( Rupees Sixty lakhs and fifty thousand only) for the extra cost involved for construction of Cast-in- situ R.C.C Box for additional

P.T.O.

::2::

two tracks including construction of two Super Passages duly incorporating the necessary provisions for crossing of South Canal of Dharmasagar Tank @ Km 9.167 with Secunderabad- Kazipet Section Railway track @ Km 319/27-29 Waranagal District.

6. The Chief Engineer, GLIS shall take necessary action accordingly.

7. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No. 3254/F4(A1)/13-1, dated 22.10.2013.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**ADITYA NATH DAS  
PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, GLIS,  
K.C Colony, Chintagattu, Warangal.  
The Accountant General, Andhra Pradesh, Hyderabad.  
The Director of Works Accounts, Hyderabad.  
Stock file/ Spare Copies

**// FORWARDED : : BY ORDER //**

**SECTION OFFICER**